Draft May 3, 2011

OREGON COASTAL NONPOINT POLLUTION CONTROL PROGRAM (CNPCP)
EPA/NOAA APPROVAL AND SETTLEMENT AGREEMENT REQUIREMENTS

November 30, 2010

(Updated: May 3, 2011)

Policy Option Package for Rules Development

Completed

complete.
January 2011 through Request funding from the 2011 Oregon Legislature to On Schedule

June 2011 support time-of-sale inspections for OSDS. DEQ Policy Package
#120: Improve the Onsite
Septic System Program
(0.875 FTE; $135,509 GF)
is part of DEQ’s Budget
Approval (Probably Late
May or June 2011).
June 2012 through Provide draft(s) of rule language to NOAA and EPA On Schedule
December 2012 for review/comment.
December 31, 2012 Rule development completed. On Schedule
January 31, 2013 Submit new rules to NOAA and EPA for On Schedule
review/approval.
March 2013 Rule implementation and inspections begin. On Schedule
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| CNPCP MANAGEMEN
. MEASURE

June 30, 2010

Initial draft guidance document completed and
provided to NOAA and EP A for review and con

Completed
hment.

December-34,2010 Final draft guidance document completed and Proposed Date
May 23, 2011 provide to NOAA and EPA for review and comment
March-31,2014 Public review of final draft guidance document Proposed Date
August 31, 2011 completed.
June-30,2011 Final guidance document released and submitted to Proposed Date

September 30, 2011

NOAA and EPA, along with strategy and schedule for
updating TMDL Implementation Plans.

June/duly 2011
September/October 2011

Workshops for Designated Management Agencies
begins.

Proposed Date
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June 30, 2010

Provide a legal opinion from Oregon's Attorney

General's Office (Item 2)

Completed

September 30, 2010 Provide commitment that Oregon will pursue Completed
prescriptive TMDL process for addressing the
additional management measures for forestry
condition.
January-31;2011 Provide additional detail on the prescriptive TMDL A Draft TMDL
June 1, 2011 process (Item 3). Implementation Plan
Internal Management
Directive is Being
Prepared to Meet this
Item.
Proposed Date
March-31,-2011 Provide a schedule for implementing the prescriptive Proposed Date
June 1, 2011 TMDL approach throughout the Coastal Nonpoint

Program management area which includes a time
line for developing new TMDLs as well as updating
existing TMDLs.

June 30, 2012

Complete and submit prescriptive TMDLs and TMDL
Implementation Plans for Mid-Coast basins.

On Schedule
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